

FPPS Update for HR Automation Council
May 6, 2004

Recent Activities:

- April 20, 2004 – OPM/OMB meeting to ensure DOT migration to NBC (DOI) and DHS (CG and TSA) migration to NFC (Dept of Agriculture) continue on track
 - Proposed schedule for USCG migration remains August, 2004
 - TSA migration delayed; August 2005 to be considered
 - Follow-up meetings scheduled to discuss schedule possibilities
- April 28, 2004 – DOT FPPS Steering Committee
 - Discussion of request to OA's for FY-04 funding
 - Business Process Change report delayed to May 26
- April 30, 2004 – Departmental Labor-Management Board
 - Briefed FPPS labor issues
 - Briefed eLMS implementation
- May 3, 2004
 - Configuration Management Policy and DOT Change Control Board Charter in effect
 - Memo to OAs issued, Subject: Funding for FPPS Migration and Operations, FY04 – FY06

Upcoming Activities:

- May 3 – 7, 2004 – 2nd Solution Design (Sandbox) Session in OKC with HR Solutions, Training, Security and Test Team participation:
 - Continue to verify scripts for testing and business process changes
 - Review and test draft business process change documentation from first session
 - Continue to document areas needing attention during training
- May 10 – 14, 2004 – DOT participates in simulated parallel test in Denver
- May 11 – 12, 2004 – FPPS User Group meeting
- May 19, 2004 – OPM/OMB meeting to ensure DOT migration to NBC (DOI) and DHS (CG and TSA) migration to NFC (Dept of Agriculture) continue on track
- May 26, 2004 – FPPS Steering Committee meeting
 - Presentation of Business Process Change Effort
- June 2 – 4, 2004 – OPM/DOT/DHS/NBC/NFC meeting in OKC
 - Detailed discussions on TSA migration schedule opportunities
 - Plan for retirement records transfer